
blackeagleenergyservices.com 
230 Commerce Drive 
Berthoud, CO 80513 

CONTRACT CHANGE ORDER 

DESCRIPTION OF REQUESTED CHANGE IN SCOPE 

Item # Description Additional Cost 

Total amount of this change order 

 Schedule Impact Duration 

CONTRACT SUMMARY 

1. Original Contract Sum
2. Contract Sum following previous authorized change orders
3. Net change in contract sum following this change order
4. Net contract value following this change order

The terms and conditions defined in the original contract between Blackeagle Energy Services and the client shall be fully 

recognized and made part of this Change Order as set forth herein. All terms and conditions agreed upon in the original 

contract remain unchanged. This Change Order shall not be considered valid until signed by an authorized agent of the 

client. 

Client Name: Change Order Number: 

Project Name: Change Order Date: 

BES Project Number: PO/Contract Number: 

Reason for Change: Design ☐ Quantity Adjustment ☐ Client Request ☐ Change Condition ☐ 

Client Representative 

Signature: 
Name: 

Title: 
Date: 

Blackeagle Energy Services 

Signature: 
Name: 

Title: 
Date: 


	Project Name_2: Cistern Fabrication and Installation
	BES Project Number: 120062.11
	Change Order Number: 001
	Change Order Date: Sep 14, 2020
	POContract Number: Contract executed Aug 4, 2020
	BES Name: Ryan Miller
	BES Title: Facilities Manager
	Client Name: Roosevelt Ridge HOA
	Client Title: Director
	DATE: 9/16/2020
	undefined_4: Additional engineering was required on the cistern tanks in order to lower them from 40" to 60" below grade.
	Item Row1: 1

	DescriptionRow1: Engineering analysis for internal supports on cistern tanks
	Additional CostRow1: $3,000.00
	Additional CostTotal amount of this change order: 3000.00
	Schedule Impact: 10 Days
		2020-09-14T12:51:01-0600
	Ryan D. Miller


		2020-09-16T09:20:06-0600
	Theodore Bertele


	Design: Yes
	Q Adj: Off
	Client Request: Off
	Change Condition: Off
	Original Contract Sum: 47820
	Contract Sum following previous change orders: 47820
	Net Change in Contract Sum: 3000
	Net Contract Value following this change order: 50820


